Section 2

WATER POLLUTION CONTF?éll\_/I I|D|\I/_||ELE|\/|ENTAT|ON SCHEDULE Preparing a Storm Water Pollution Prevention Plan (SWPPP)
2001
ID Task Name Duration December January ] February ] March ] April [ May June July August September October ] November ] December
1 |Rainy Season (2000-2001) 135d
2 |Rainy Season (2001-2002) 56d
3 |SWPPP Approved 1d
4 |Project Start Date 1d
5 | Mobilization 10d
6 | Construct Material/Waste Storage Facilities 10d
7 | Construct Stabilized Access 10d
8 |Add Temporary Lane in Median (Sta 400 - 900) 37d
9 Median K-rail 1d
10 Install/Maintain Temporary Sediment Controls 35d
11 Install/Maintain Temporary Soil Stabilization 23d
12 Demolish Median 5d
13 PCC Sawcutting 5d
14 Non-storm water BMPs for Sawcutting 5d
15 Median Grading 20d
16 Median Base/ AC Paving 10d
17 Restripe Mainline, Remove K-Rail 2d
18 |Lane Addition (Sta 500-800) 125d
19 K-Rail and Traffic Control 2d
20 Install/Maintain Temporary Sediment Controls 118d
21 Clearing/Grubbing 10d
22 Demolition 15d
23 PCC Sawcutting 10d
24 Non-storm water BMPs for Sawcutting 10d
25 Grading 90d
26 Drainage 50d
27 Install/Maintain Temporary Concrete Washouts 60d
28 Sound Wall Construction 75d
29 Base 20d
30 PCC Paving 30d
31 Permanent Erosion Control/Landscaping 15d
32 Restripe Mainline, Remove K-Rail 2d
33 | Submit Rainy Season Implementation Schedule od
34 |Install Pre-Rainy Season Temporary Controls 5d
35 |Remove Temporary Median Lane 40d
36 K-Rail and Traffic Control 5d
37 Install/Maintain Temporary Sediment Controls 10d
38 Demolition 10d
39 Grading 20d
40 Drainage 15d
41 Remove K-Rail 3d
42 Install Permanent Erosion Control Type D 10d
43 |Project Completion 0d
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